



Co-funded by
the European Union

PROJECT MANAGEMENT HANDBOOK

Project Acronym:	BIOSINT
Project full title:	Strengthening capacities and digital competences in biomedical education through internationalization at home
Project No:	101082863-BIOSINT-ERASMUS-EDU-2022-CBHE
Funding Scheme:	ERASMUS+
Coordinator:	University of Kragujevac (UniKg)
Project start date:	16 th January 2023
Project duration:	36 months

Abstract	<p>The Project Management Handbook (PMH) document the selected approach for implementing the project goals. The quality principles are the main foundation of the documents. It also highlights the key controlling processes to be used, the project policies and rules, and the overall management approach. PMH integrates Quality Management Plan, Communication Management Plan, Risk Management Plan and Conflict Resolution Strategy.</p>
-----------------	--



Co-funded by
the European Union

DOCUMENT CONTROL SHEET

Title of Document:	Project Management Handbook
Work Package:	WP1 – Project Management and Quality Architecture
Last version date:	27.02. 2024
Status :	Approved
Document Version:	v.02
File Name	BIOSINT Project Management Handbook.docx
Number of Pages	20
Dissemination Level	Internal (Institutional) - RESTRICTED

VERSIONING AND CONTRIBUTION HISTORY

Version	Date	Revision Description	Responsible Partner
v.01	19/06/2023	Creation of document	UniKg (Ljiljana Tasic)
v.02	10/10/2023	Review of document	Uni Kg (Radica Zivkovic Zaric)
v.02	01/11/2023	Review of document	Uni Kg (Milan Zaric)
v.02	06/03/2024	Approval of document	Executive Board

DISCLAIMER

Project number: 101082863-ERASMUS-EDU-2022-CBHE-STRAND-2
"Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or European Education and Culture Executive Agency (EACEA). Neither the European Union nor the granting authority can be held responsible for them"



Co-funded by
the European Union

Index/Table of contents

Contents

ABBREVIATIONS	4
EXECUTIVE SUMMARY	5



Co-funded by
the European Union

ABBREVIATIONS

D	Deliverable
EACEA	Education, Audio-visual and Culture Executive Agency
EU	European Union
HEI	Higher Education Institution
LFM	Logical Framework Matrix
NEO	National Erasmus Office
BIOSINT	Strengthening capacities and digital competences in biomedical education through internationalization at home
QAPT	Quality Assurance Project Team
PCB	Project Consortium board
IaH	Internalization at Home
WP	Work package



Co-funded by
the European Union

EXECUTIVE SUMMARY

The Project Management Handbook (PMH) is deliverable within WP1 of the BIOSINT project (“Strengthening capacities and digital competences in biomedical education through internationalization at home”). The Project Handbook becomes the basis for managing the project throughout its lifecycle and is an important point of reference for all project members and stakeholders. The Project Handbook is kept up to date throughout the life of the project.

The project task T1.4 “Development of project management and quality strategies” define the goal to develop the quality control plan, including project processes, policies and the management quality manual as well as metrics for BIOSINT according to the practices and experiences of the successful projects. On the other hand, the task T1.9 “Financial and administrative management” includes overall management of the project activities in order to assure a smooth running of the project at each partner institution.

Together with other document strategies and plans, the PMH contributes to the project MS3 milestone, “Adopted project management strategies by PCB”.

PMH is strategic document vital for successful coordination and management of all partners of BIOSINT. This document includes the following BIOSINT documents, that already approved by Project Consortium Board):

- [QUALITY MANAGEMENT PLAN](#)
- [COMMUNICATION MANAGEMENT PLAN](#)
- [RISK MANAGEMENT PLAN](#)
- [CONFLICT RESOLUTION STRATEGY](#)