

Deliverables

Deliverable No	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Date (month)
D1.1	Interim and final report	1	UniKg	[R — Document, report]	/SEN : Sensitive/	M17, M36
D1.2	Internal and external quality reports	1	UniKg	[R — Document, report]	/SEN : Sensitive/	M17, M36
D1.3	Consortium agreement	1	UniKg	[OTHER]	/SEN : Sensitive/	M6
D1.4	Project management handbook	1	UniKg	[OTHER]	/SEN : Sensitive/	M12
D2.1	laH need based reports	2	UoM	[R — Document, report]	[PU — Public]	M3
D2.2	Framework map road of laH	2	UoM	[DMP — Data Management Plan]	[PU — Public]	M6
D2.3	EU trainings	2	UoM	[OTHER]	[PU — Public]	M4
D3.1	Strategies for laH at WB HEIs	3	Each WB HEI	[R — Document, report]	[PU — Public]	M15
D3.2	Institutional trainings	3	Each WB HEI	[OTHER]	[PU — Public]	M18
D3.3	Digital protocols for international students and staff	3	Each WB HEI	[DMP — Data Management Plan]	[PU — Public]	M18

D3.4	Buddy systems	3	Each WB HEI	[DATA — data sets, microdata, etc]	[PU — Public]	M18
D4.1	Trainings for teachers in IoC	4	UES	[OTHER]	[PU — Public]	M19
D4.2	Internationalized existing courses	4	UES	[R — Document, report]	[PU — Public]	M20
D4.3	New developed international virtual courses	4	UES	[R — Document, report]	[PU — Public]	M22
D4.4	Equipment for digital online teaching platform	4	UES	[OTHER]	[PU — Public]	M12
D4.5	Virtual classrooms	4	UES	[OTHER]	[PU — Public]	M19
D5.1	Dissemination and exploitation plan	5	UMT	[R — Document, report]	/SEN : Sensitive/	M2
D5.2	Website with report	5	UniKg	/DEC —Websites, patent filings, videos, etc/	[PU — Public]	M6
D5.3	Sustainability action plan	5	UnikG	[OTHER]	/SEN : Sensitive/	M36